

# Scope of Work: Money Management Software Development

## Table of Contents

- [Project Overview](#)
- [Team Structure](#)
- [Methodology: Technical Kanban](#)
- [Kanban Board Columns](#)
- [Key Principles](#)
- [User Stories](#)
- [US-001: User Registration](#)
- [Feature US-001: User Registration](#)
- [US-002: Create Task](#)
- [Feature US-002: Create Task](#)
- [US-003: Move Task on Kanban Board](#)
- [Feature US-003: Move Task on Kanban Board](#)
- [US-004: View Project Reports](#)
- [Feature US-004: View Project Reports](#)
- [Deliverables](#)
- [Delivery Estimate Summary](#)
- [Milestones](#)
- [Pricing Estimate](#)
- [Assumptions and Constraints](#)
- [Risk Management](#)

| Key            | Description              |
|----------------|--------------------------|
| Client         | bKash Corporation        |
| Project Period | 2026-04-01 to 2026-06-30 |

# Project Overview

Develop a web-based task management application for small teams using modern technologies.

## Team Structure

| Role             | Name           | Email                          | Phone           |
|------------------|----------------|--------------------------------|-----------------|
| Project Manager  | Jordan Reeves  | jordan.reeves@abccorp.example  | +1-312-555-0142 |
| Senior Developer | Priya Shah     | priya.shah@abccorp.example     | +1-312-555-0168 |
| UI/UX Designer   | Avery Collins  | avery.collins@abccorp.example  | +1-312-555-0185 |
| QA Engineer      | Marcus Bennett | marcus.bennett@abccorp.example | +1-312-555-0131 |

## Methodology: Technical Kanban

This project will follow a Kanban workflow tuned for a small development team.

### Kanban Board Columns

| Key         | Description                                                     |
|-------------|-----------------------------------------------------------------|
| Backlog     | All approved work items waiting to be prioritized for delivery. |
| Ready       | Work that is refined, sized, and ready for the team to pull.    |
| In Progress | Items actively being designed, built, or tested.                |
| Review      | Completed work awaiting stakeholder, QA, or peer review.        |
| Done        | Work that has passed validation and is accepted as complete.    |

### Key Principles

| Key                | Description                                                                       |
|--------------------|-----------------------------------------------------------------------------------|
| Visualize workflow | Make the current state of work visible so blockers and handoffs are easy to spot. |

| Key                                      | Description                                                                   |
|------------------------------------------|-------------------------------------------------------------------------------|
| Limit work in progress (WIP)             | Reduce multitasking so the team can finish work faster and with better focus. |
| Manage flow and reduce handoff delays    | Track movement across the board and resolve bottlenecks before they grow.     |
| Make process policies explicit           | Document entry, exit, and quality expectations for each stage of delivery.    |
| Use feedback loops to refine delivery    | Review outcomes regularly and adjust process based on what the team learns.   |
| Improve collaboratively and continuously | Encourage small, shared process improvements throughout the engagement.       |

## User Stories

### US-001: User Registration

#### User Story:

- As a non-registered user
- I want create an account on the application
- So that I can manage my finances effectively

#### Feature US-001: User Registration

| AC ID | US ID  | Acceptance Criteria                        |
|-------|--------|--------------------------------------------|
| AC-01 | US-001 | User can enter username and password       |
| AC-02 | US-001 | System validates credentials               |
| AC-03 | US-001 | User is redirected to dashboard on success |
| AC-04 | US-001 | Error message shown on invalid credentials |

#### Code Block

Feature: User Registration

Scenario: User can enter username and password  
Given a non-registered user  
When they need create an account on the application  
Then they can manage my finances effectively

#### Code Block

Feature: User Registration  
Scenario: System validates credentials  
Given a non-registered user  
When they need create an account on the application  
Then they can manage my finances effectively

#### Code Block

Feature: User Registration  
Scenario: User is redirected to dashboard on success  
Given a non-registered user  
When they need create an account on the application  
Then they can manage my finances effectively

#### Code Block

Feature: User Registration  
Scenario: Error message shown on invalid credentials  
Given a non-registered user  
When they need create an account on the application  
Then they can manage my finances effectively

| Key             | Description    |
|-----------------|----------------|
| Estimate        | 2 story points |
| Estimated Hours | 16 hours       |
| Priority        | High           |

## US-002: Create Task

### User Story:

- As a team member
- I want to create a new task
- So that I can track work items

### Feature US-002: Create Task

| AC ID | US ID  | Acceptance Criteria                                     |
|-------|--------|---------------------------------------------------------|
| AC-01 | US-002 | User can access task creation form                      |
| AC-02 | US-002 | Required fields: title, description, assignee, priority |
| AC-03 | US-002 | Task appears in backlog after creation                  |
| AC-04 | US-002 | Notification sent to assignee                           |

#### Code Block

```
Feature: Create Task
  Scenario: User can access task creation form
    Given a team member
    When they need to create a new task
    Then they can track work items
```

#### Code Block

```
Feature: Create Task
  Scenario: Required fields: title, description, assignee, priority
    Given a team member
    When they need to create a new task
    Then they can track work items
```

#### Code Block

```
Feature: Create Task
  Scenario: Task appears in backlog after creation
    Given a team member
    When they need to create a new task
    Then they can track work items
```

#### Code Block

```
Feature: Create Task
  Scenario: Notification sent to assignee
    Given a team member
    When they need to create a new task
    Then they can track work items
```

| Key             | Description    |
|-----------------|----------------|
| Estimate        | 5 story points |
| Estimated Hours | 40 hours       |
| Priority        | High           |

## US-003: Move Task on Kanban Board

### User Story:

- As a team member
- I want to move tasks between columns
- So that I can update task status

### Feature US-003: Move Task on Kanban Board

| AC ID | US ID  | Acceptance Criteria                               |
|-------|--------|---------------------------------------------------|
| AC-01 | US-003 | User can drag and drop tasks between columns      |
| AC-02 | US-003 | Task status updates automatically                 |
| AC-03 | US-003 | Changes are saved and visible to all team members |
| AC-04 | US-003 | Audit trail maintained for status changes         |

#### Code Block

```
Feature: Move Task on Kanban Board
  Scenario: User can drag and drop tasks between columns
    Given a team member
    When they need to move tasks between columns
    Then they can update task status
```

#### Code Block

```
Feature: Move Task on Kanban Board
  Scenario: Task status updates automatically
    Given a team member
    When they need to move tasks between columns
    Then they can update task status
```

#### Code Block

```
Feature: Move Task on Kanban Board
  Scenario: Changes are saved and visible to all team members
    Given a team member
    When they need to move tasks between columns
    Then they can update task status
```

#### Code Block

```
Feature: Move Task on Kanban Board
  Scenario: Audit trail maintained for status changes
    Given a team member
```

When they need to move tasks between columns  
Then they can update task status

| Key             | Description    |
|-----------------|----------------|
| Estimate        | 3 story points |
| Estimated Hours | 24 hours       |
| Priority        | Medium         |

## US-004: View Project Reports

### User Story:

- As a project manager
- I want to view project progress reports
- So that I can track team performance

### Feature US-004: View Project Reports

| AC ID | US ID  | Acceptance Criteria              |
|-------|--------|----------------------------------|
| AC-01 | US-004 | Reports show tasks by status     |
| AC-02 | US-004 | Burndown chart displays progress |
| AC-03 | US-004 | Team velocity metrics calculated |
| AC-04 | US-004 | Reports can be exported to PDF   |

### Code Block

```
Feature: View Project Reports
  Scenario: Reports show tasks by status
    Given a project manager
    When they need to view project progress reports
    Then they can track team performance
```

### Code Block

```
Feature: View Project Reports
  Scenario: Burndown chart displays progress
    Given a project manager
    When they need to view project progress reports
```

Then they can track team performance

#### Code Block

Feature: View Project Reports  
Scenario: Team velocity metrics calculated  
Given a project manager  
When they need to view project progress reports  
Then they can track team performance

#### Code Block

Feature: View Project Reports  
Scenario: Reports can be exported to PDF  
Given a project manager  
When they need to view project progress reports  
Then they can track team performance

| Key             | Description     |
|-----------------|-----------------|
| Estimate        | 10 story points |
| Estimated Hours | 80 hours        |
| Priority        | Medium          |

## Deliverables

| Deliverable ID | Deliverable                   | Description                                                                                      | Access Details                                                                                   |
|----------------|-------------------------------|--------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|
| D-01           | Functional web application    | The deployed task management product with authentication, task workflows, and reporting enabled. | Users will access the application through the production URL using their assigned credentials.   |
| D-02           | User documentation            | End-user guides covering login, task creation, Kanban workflows, and report usage.               | The client will receive a shareable documentation link and downloadable PDF copies.              |
| D-03           | Technical documentation       | Implementation notes, architecture references, and support handoff material for administrators.  | The delivery team will publish this in the shared project repository and handoff workspace.      |
| D-04           | Test suite with 80%+ coverage | Automated test assets and execution guidance supporting ongoing regression validation.           | Engineers will access the test suite from the source repository and CI pipeline dashboard.       |
| D-05           | Deployment scripts            | Environment setup and release scripts used to deploy the application consistently.               | Operations staff will receive these scripts in the project repository with runbook instructions. |



Delivery Estimate Summary

| Epic ID | Epic                      | Feature                   | Story Points | Estimated Hours | Priority |
|---------|---------------------------|---------------------------|--------------|-----------------|----------|
| US-001  | User Registration         | User Registration         | 2            | 16              | High     |
| US-002  | Create Task               | Create Task               | 5            | 40              | High     |
| US-003  | Move Task on Kanban Board | Move Task on Kanban Board | 3            | 24              | Medium   |
| US-004  | View Project Reports      | View Project Reports      | 10           | 80              | Medium   |
| Total   | -                         | -                         | 20           | 160             | -        |

Milestones

| Milestone           | Due Date   | Deliverables                                                                                        |
|---------------------|------------|-----------------------------------------------------------------------------------------------------|
| Sprint 1 Completion | 2026-04-15 | User authentication implemented<br>Basic task creation functionality<br>Initial Kanban board layout |
| Sprint 2 Completion | 2026-05-01 | Full Kanban board functionality<br>User role management<br>Basic reporting features                 |
| Final Delivery      | 2026-06-30 | Complete application<br>All documentation<br>Production deployment<br>User training materials       |

Pricing Estimate

| Key                | Description                            |
|--------------------|----------------------------------------|
| Total Story Points | 20                                     |
| Estimated Hours    | 160 (assuming 8 hours per story point) |
| Hourly Rate        | \$25.00                                |
| Base Cost          | \$4,000.00                             |
| Overhead (25.0%)   | \$1,000.00                             |

| Key                      | Description |
|--------------------------|-------------|
| Profit Margin<br>(20.0%) | \$1,000.00  |
| Total Estimated<br>Cost  | \$6,000.00  |

## Assumptions and Constraints

| ID   | Summary                                                                   | Mitigation                                                                                                |
|------|---------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|
| A-01 | Team members have the required skills and tool access.                    | Confirm staffing and environment readiness before kickoff and replace gaps quickly if constraints emerge. |
| A-02 | Client feedback and approvals are provided within agreed review windows.  | Use scheduled review checkpoints and escalation paths when feedback is delayed.                           |
| A-03 | Material scope changes are managed through a formal change request.       | Track scope deltas in the backlog and re-estimate before accepting new work.                              |
| A-04 | Standard development, testing, and deployment environments are available. | Validate access and deployment prerequisites during project setup and at each release gate.               |

## Risk Management

| ID   | Summary                                                             | Mitigation                                                                                    |
|------|---------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|
| R-01 | Review work in progress regularly to surface blockers early.        | Inspect the board frequently and escalate blocked items before they affect milestone dates.   |
| R-02 | Validate changes continuously with automated and manual testing.    | Run acceptance checks throughout delivery and address quality regressions as they appear.     |
| R-03 | Adjust backlog priority as new information emerges during delivery. | Re-rank upcoming work during reviews so the team stays aligned to the highest-value outcomes. |