

Scope of Work: Sample Software Development Project

Table of Contents

- [Project Overview](#)
- [Team Structure](#)
- [Methodology: Technical Kanban](#)
- [Kanban Board Columns](#)
- [Key Principles](#)
- [User Stories](#)
- [US-001: User Authentication](#)
- [Feature US-001: User Authentication](#)
- [US-002: Create Task](#)
- [Feature US-002: Create Task](#)
- [US-003: Move Task on Kanban Board](#)
- [Feature US-003: Move Task on Kanban Board](#)
- [US-004: View Project Reports](#)
- [Feature US-004: View Project Reports](#)
- [Deliverables](#)
- [Delivery Estimate Summary](#)
- [Milestones](#)
- [Pricing Estimate](#)
- [Assumptions and Constraints](#)
- [Risk Management](#)

Key	Description
Client	ABC Corporation
Project Period	2026-04-01 to 2026-06-30

Project Overview

Develop a web-based task management application for small teams using modern technologies.

Team Structure

Role	Name	Email	Phone
Project Manager	Jordan Reeves	jordan.reeves@abccorp.example	+1-312-555-0142
Senior Developer	Priya Shah	priya.shah@abccorp.example	+1-312-555-0168
UI/UX Designer	Avery Collins	avery.collins@abccorp.example	+1-312-555-0185
QA Engineer	Marcus Bennett	marcus.bennett@abccorp.example	+1-312-555-0131

Methodology: Technical Kanban

This project will follow a Kanban workflow tuned for a small development team.

Kanban Board Columns

Key	Description
Backlog	All approved work items waiting to be prioritized for delivery.
Ready	Work that is refined, sized, and ready for the team to pull.
In Progress	Items actively being designed, built, or tested.
Review	Completed work awaiting stakeholder, QA, or peer review.
Done	Work that has passed validation and is accepted as complete.

Key Principles

Key	Description
Visualize workflow	Make the current state of work visible so blockers and handoffs are easy to spot.

Key	Description
Limit work in progress (WIP)	Reduce multitasking so the team can finish work faster and with better focus.
Manage flow and reduce handoff delays	Track movement across the board and resolve bottlenecks before they grow.
Make process policies explicit	Document entry, exit, and quality expectations for each stage of delivery.
Use feedback loops to refine delivery	Review outcomes regularly and adjust process based on what the team learns.
Improve collaboratively and continuously	Encourage small, shared process improvements throughout the engagement.

User Stories

US-001: User Authentication

User Story:

As a registered user

I want to log in to the application

So that I can access my personal dashboard

Feature US-001: User Authentication

AC ID	US ID	Acceptance Criteria
AC-01	US-001	User can enter username and password
AC-02	US-001	System validates credentials
AC-03	US-001	User is redirected to dashboard on success
AC-04	US-001	Error message shown on invalid credentials

Code Block

Feature: User Authentication

Scenario: User can enter username and password
Given a registered user
When they need to log in to the application
Then they can access my personal dashboard

Code Block

Feature: User Authentication
Scenario: System validates credentials
Given a registered user
When they need to log in to the application
Then they can access my personal dashboard

Code Block

Feature: User Authentication
Scenario: User is redirected to dashboard on success
Given a registered user
When they need to log in to the application
Then they can access my personal dashboard

Code Block

Feature: User Authentication
Scenario: Error message shown on invalid credentials
Given a registered user
When they need to log in to the application
Then they can access my personal dashboard

Key	Description
Estimate	8 story points
Estimated Hours	64 hours
Priority	High

US-002: Create Task

User Story:

As a team member
I want to create a new task
So that I can track work items

Feature US-002: Create Task

AC ID	US ID	Acceptance Criteria
AC-01	US-002	User can access task creation form
AC-02	US-002	Required fields: title, description, assignee, priority
AC-03	US-002	Task appears in backlog after creation
AC-04	US-002	Notification sent to assignee

Code Block

```

Feature: Create Task
  Scenario: User can access task creation form
    Given a team member
    When they need to create a new task
    Then they can track work items

```

Code Block

```

Feature: Create Task
  Scenario: Required fields: title, description, assignee, priority
    Given a team member
    When they need to create a new task
    Then they can track work items

```

Code Block

```

Feature: Create Task
  Scenario: Task appears in backlog after creation
    Given a team member
    When they need to create a new task
    Then they can track work items

```

Code Block

```

Feature: Create Task
  Scenario: Notification sent to assignee
    Given a team member
    When they need to create a new task
    Then they can track work items

```

Key	Description
Estimate	5 story points
Estimated Hours	40 hours
Priority	High

US-003: Move Task on Kanban Board

User Story:

As a team member

I want to move tasks between columns

So that I can update task status

Feature US-003: Move Task on Kanban Board

AC ID	US ID	Acceptance Criteria
AC-01	US-003	User can drag and drop tasks between columns
AC-02	US-003	Task status updates automatically
AC-03	US-003	Changes are saved and visible to all team members
AC-04	US-003	Audit trail maintained for status changes

Code Block

```
Feature: Move Task on Kanban Board
  Scenario: User can drag and drop tasks between columns
    Given a team member
    When they need to move tasks between columns
    Then they can update task status
```

Code Block

```
Feature: Move Task on Kanban Board
  Scenario: Task status updates automatically
    Given a team member
    When they need to move tasks between columns
    Then they can update task status
```

Code Block

```
Feature: Move Task on Kanban Board
  Scenario: Changes are saved and visible to all team members
    Given a team member
    When they need to move tasks between columns
    Then they can update task status
```

Code Block

```
Feature: Move Task on Kanban Board
  Scenario: Audit trail maintained for status changes
    Given a team member
```

When they need to move tasks between columns
Then they can update task status

Key	Description
Estimate	3 story points
Estimated Hours	24 hours
Priority	Medium

US-004: View Project Reports

User Story:

As a project manager
I want to view project progress reports
So that I can track team performance

Feature US-004: View Project Reports

AC ID	US ID	Acceptance Criteria
AC-01	US-004	Reports show tasks by status
AC-02	US-004	Burndown chart displays progress
AC-03	US-004	Team velocity metrics calculated
AC-04	US-004	Reports can be exported to PDF

Code Block

```
Feature: View Project Reports
  Scenario: Reports show tasks by status
    Given a project manager
    When they need to view project progress reports
    Then they can track team performance
```

Code Block

```
Feature: View Project Reports
  Scenario: Burndown chart displays progress
    Given a project manager
    When they need to view project progress reports
```

Then they can track team performance

Code Block

Feature: View Project Reports
Scenario: Team velocity metrics calculated
Given a project manager
When they need to view project progress reports
Then they can track team performance

Code Block

Feature: View Project Reports
Scenario: Reports can be exported to PDF
Given a project manager
When they need to view project progress reports
Then they can track team performance

Key	Description
Estimate	10 story points
Estimated Hours	80 hours
Priority	Medium

Deliverables

Deliverable ID	Deliverable	Description	Access Details
D-01	Functional web application	The deployed task management product with authentication, task workflows, and reporting enabled.	Users will access the application through the production URL using their assigned credentials.
D-02	User documentation	End-user guides covering login, task creation, Kanban workflows, and report usage.	The client will receive a shareable documentation link and downloadable PDF copies.
D-03	Technical documentation	Implementation notes, architecture references, and support handoff material for administrators.	The delivery team will publish this in the shared project repository and handoff workspace.
D-04	Test suite with 80%+ coverage	Automated test assets and execution guidance supporting ongoing regression validation.	Engineers will access the test suite from the source repository and CI pipeline dashboard.
D-05	Deployment scripts	Environment setup and release scripts used to deploy the application consistently.	Operations staff will receive these scripts in the project repository with runbook instructions.

Delivery Estimate Summary

Epic ID	Epic	Feature	Story Points	Estimated Hours	Priority
US-001	User Authentication	User Authentication	8	64	High
US-002	Create Task	Create Task	5	40	High
US-003	Move Task on Kanban Board	Move Task on Kanban Board	3	24	Medium
US-004	View Project Reports	View Project Reports	10	80	Medium
Total	-	-	26	208	-

Milestones

Milestone	Due Date	Deliverables
Sprint 1 Completion	2026-04-15	User authentication implemented Basic task creation functionality Initial Kanban board layout
Sprint 2 Completion	2026-05-01	Full Kanban board functionality User role management Basic reporting features
Final Delivery	2026-06-30	Complete application All documentation Production deployment User training materials

Pricing Estimate

Key	Description
Total Story Points	26
Estimated Hours	208 (assuming 8 hours per story point)
Hourly Rate	\$75.00
Base Cost	\$15,600.00
Overhead (25.0%)	\$3,900.00

Key	Description
Profit Margin (20.0%)	\$3,900.00
Total Estimated Cost	\$23,400.00

Assumptions and Constraints

ID	Summary	Mitigation
A-01	Team members have the required skills and tool access.	Confirm staffing and environment readiness before kickoff and replace gaps quickly if constraints emerge.
A-02	Client feedback and approvals are provided within agreed review windows.	Use scheduled review checkpoints and escalation paths when feedback is delayed.
A-03	Material scope changes are managed through a formal change request.	Track scope deltas in the backlog and re-estimate before accepting new work.
A-04	Standard development, testing, and deployment environments are available.	Validate access and deployment prerequisites during project setup and at each release gate.

Risk Management

ID	Summary	Mitigation
R-01	Review work in progress regularly to surface blockers early.	Inspect the board frequently and escalate blocked items before they affect milestone dates.
R-02	Validate changes continuously with automated and manual testing.	Run acceptance checks throughout delivery and address quality regressions as they appear.
R-03	Adjust backlog priority as new information emerges during delivery.	Re-rank upcoming work during reviews so the team stays aligned to the highest-value outcomes.